IL ROUTE 64 PROJECT UPDATE NOTICE

September 28, 2012

7
UNDER

CONSTRUCTION,

This notice will provide a brief update for all of the construction projects taking place along the
IL Rt. 64 corridor through St. Charles. If you need any additional information please feel free to
contact James Bernahl, Public Works Engineering Division Manager, at 630-377-4486.

IL Route 64 Traffic Signal Modernization and Improvement Program (7 Street to 7%

Avenue):

e The City has recently been advised that IDOT is in the process of awarding the contract
to Thorn Electric for the modernization and improvement to the existing traffic signals
along Main Street from 7 Street to 7" Avenue. This program involves the replacement
of the existing traffic signals, installation of new pedestrian count down signals,
utilization of LED components for energy cost savings, and improved traffic signal
interconnect components.

e A pre-construction meeting was held with IDOT on June 25, 2012. The City recently
received information from IDOT that a change in the construction schedule would be
required due to the current delay in receiving the new traffic signal equipment. The
Contractor is now expected to begin construction activities beginning in November,
2012. More information about specific start locations will be provided at a future date.

IL Route 64 (7" Avenue to IL Route 59):

Please be advised that temporary movement restrictions and road closures may be put into place
by the St. Charles Police Department as deemed appropriate to improve travel times and overall
safety.

Note: Although this IDOT contract has been designed in two stages, during the weekly progress
meetings the project has primarily been discussed as one large project, for that reason these
updates will be presented in a similar format.

East Side Project Limits (38" Avenue to IL Route 59):
e The Contractor will be working on a storm sewer extension on the north side of East
Main Street from Smith Road west for approximately 300-feet. This work is expected to
take place over the next two weeks due to an existing conflict with AT&T.




For the next two weeks the Contractor will be framing and pouring curb and gutter and
roadway base widening from 38" Avenue heading east towards Pheasant Run.

The Contractor is expecting to place the new concrete roadway on the south side of East
Main Street from the eastern project limits to the new bridge which began Tuesday,
September 25. This work is expected to take place over the next week.

The Contractor will also begin prepping and placing the subgrade and sub-base of the
new roadway from Powis Road to Smith Road on the north side of East Main Street. This
work is expected to take place over the next two weeks. Once the sub-base of the new
roadway has been completed the Contractor will begin placement of an asphalt cap over
the new sub-base.

The Contractor will be working on the placement of the new storm sewer at the
intersection of Kautz Road and East Main Street heading south on Kautz Road. This
work is expected to take place over the next two weeks.

The Contractor will continue bridge work near the intersection of Powis Road and East
Main Street.

West Side Project Limits (7" Avenue to Kirk Road)

The Contractor is expected to continue with the excavation of the new roadway widening
between Tyler Road and Dunham Avenue. This excavation work is expected to be
completed by the end of next week.

The Contractor will begin placement of the new curbs and gutters from 8" Avenue
towards Tyler Road beginning Tuesday of next week. This work is expected to continue
for the next two weeks.

Beginning October 4, Geneva Paving will be placing the new asphalt stabilized base near
the intersections of 9™ Avenue, 10" Avenue, and 11" Avenue. This work is expected to
be completed in one day, weather permitting.

Beginning October 1, the Contractor will begin concrete work on the placement of new
concrete roadways and driveways for the south side of East Main Street. This work is
expected to be completed within the next few weeks.

Work is expected to continue on the completion of the new 9x3 storm sewer box culvert.
This work is expected to be completed within the next two weeks.

Lane reductions near the intersection of East Main Street and Dunham Road will
continue this week for work associated with work being performed by NICOR Gas.
During this work, lane reductions will be required and motorists can expect delays during
normal business hours.

AT&T is continuin% relocation work for their existing utilities on the north side of East
Main Street from 8" Avenue. This work is expected to be ongoing at various locations
between 8" Avenue and Dunham Road for the next few weeks.




